Rpt-ID: RCPESPRJ

User: vepps

Georgia

Department of Transportation

Estimate Summary By Project

Contract ID: B14574-13-000-1

Estimate Number:

0006

Date: 07/08/2014
Page 1 of 5

Pay Period:

Contract Location: Time Allowed: 391  Days
I-285/SR 407 Elapsed Calender Days: 238 Days
Percent Time: 60.87
District: 7 Area: 02
Contractor:

NORTH CHEROKEE ELECTRICAL CONTRACTORS Date Let: 09/20/2013

P. O. BOX 4098 Date Awarded: 10/04/2013
Date Contract Executed: 10/25/2013
Date Notice to Proceed: 11/05/2013

CANTON GA 30114-0217 Date Work Began: 01/31/2014

Phone: (770)345-2667 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 11/30/2014

Surety Co: RLI INSURANCE COMPANY

Current Contract Amount $6,962,657.70 Counties:

Original Contract Amount $6,962,657.70 Cobb Fulton

Funds Available $5,439,228.74

Percent Complete 21.88%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004202 $6,962,657.70 $6,962,657.70 $5,439,228.74 21.88% $388,189.87|

Chief Engineer

06/01/2014
to 06/30/2014
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06/01/2014
to 06/30/2014

Project Number:

Federal State Project Number:

M004202

M004202

I-285/SR 407 - SIGNING UPGRADES

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$1,218,743.14
$304,685.82
$1,523,428.96

$1,523,428.96

$1,523,428.96

Prev to Date

$908,191.22

$227,047.87

$1,135,239.09

$0.00 $0.00
$1,135,239.09

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$1,135,239.09

Total Payable:

This Estimate

$310,551.92
$77,637.95
$388,189.87
$0.00
$388,189.87
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$388,189.87



Rpt-ID: RCPESPRJ Georgia Date: (7/08/2014
User: vepps Department of Transportation Page 3 of 5
Estimate Summary By Project
Contract ID: B14574-13-000-1 Estimate Number: 0006 Pay Period: 06/01/2014
to 06/30/2014
Project Number M004202
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .352
575000.000 .061
413 $35,075.00 $237,475.00
M004202
0020 210-0100 GRADING COMPLETE - LS 1.000 516
17441.860 .086
.602 $1,500.00 $10,500.00
M004202
0030 610-0716 REM CONC MEDIAN BARRIER LF 900.000 70.000
319.770 286.000
356.000 $91,454.22 $113,838.12
0050 610-9310 REM STR SUPPORT, TP - LS 1.000 .750
2586.920 .250
1.000 $646.73 $2,586.92
I MP 10.50 NB
0330 638-1017 STR SUPPORT FOR OVERHEAD SIGN, TP VII, MILS 1.000 .000
20810.520 1.000
1.000 $20,810.52 $20,810.52
23.00 MP EB
0425 610-9310 REM STR SUPPORT, TP - LS 1.000 .000
1864.970 1.000
1.000 $1,864.97 $1,864.97
VII MP 23.00 WB
0430 610-9310 REM STR SUPPORT, TP - LS 1.000 .000
1864.970 1.000
1.000 $1,864.97 $1,864.97
VII MP 23.50 EB
0435 610-9310 REM STR SUPPORT, TP - LS 1.000 .000
1864.970 1.000
1.000 $1,864.97 $1,864.97
VII MP 25.10 EB
0440 610-9310 REM STR SUPPORT, TP - LS 1.000 .000
1864.970 1.000
1.000 $1,864.97 $1,864.97

VII MP 26.40 WB
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Pay Period: 06/01/2014
to 06/30/2014

Project Number M004202

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0600 150-9011 TRAFFIC CONTROL - WORKZONE LAW ENFORC HR 3,000.000 295.750
69.770 162.500
458.250 $11,337.63 $31,972.10
0810 638-1007 STR SUPPORT FOR OVERHEAD SIGN, TP VII, S"LS 1.000 .000
23547.730 1.000
1.000 $23,547.73 $23,547.73
23.00 MP WB
0815 638-1007 STR SUPPORT FOR OVERHEAD SIGN, TP VII, S"LS 1.000 .500
36686.340 .500
1.000 $18,343.17 $36,686.34
20.10 MP EB C/D RAMP
0855 621-3150 CONCRETE BARRIER, TYPE 26 LF 900.000 70.000
465.120 286.000
356.000 $133,024.32 $165,582.72
0865 636-1072 HIGHWAY SIGNS, ALUM EXTRUDED PANELS, RE SF 38,471.000 11,470.474
20.050 1,376.000
12,846.474 $27,588.80 $257,571.80
0920 610-9310 REM STR SUPPORT, TP - LS 1.000 .750
1598.550 .250
1.000 $399.64 $1,598.55
I MP 12.00 NB
0945 610-9310 REM STR SUPPORT, TP - LS 1.000 .000
1864.970 1.000
1.000 $1,864.97 $1,864.97
VII MP 23.00 EB
1020 158-1000 TRAINING HOURS HR 1,000.000 .000
0.800 515.000
515.000 $412.00 $412.00
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Pay Period: 06/01/2014
to 06/30/2014

Project Number M004202

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1030 649-0018 CONCRETE GLARE SCREEN, 18 INCH LF 180.000 .000
48.840 301.500
301.500 $14,725.26 $14,725.26
Category Amount: $388,189.87 $926,631.91
Project Total Amount: $388,189.87 $1,523,428.96



